COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

PROJECT NO: NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

NAME OF ROAD:

PERCENT TIME:

Page 1
ESTIMATE RUN 07/15/2020

15:43:44

ESTIMATE NO: 0017 PROG

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 497.0 DAYS TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA”
53.56 ORIG TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 06/25/2020 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 119,666,418.02 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 55.97%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 52,685,861.46 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$  66,980,556.56 $ 4,726,412.81
0.00 0.00
66,980,556.56 4,726,412.81
1,727,092.60 321,611.07
68,707,649.16 5,048,023.88
-1,561,969.76 0.00
0.00 0.00
67,145,679.40 5,048,023.88
0.00 0.00
0.00 0.00
67,145,679.40 5,048,023.88
0.00 0.00
PAYMENT DUE $ 5,048,023.88

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00001

0006 201-00000

0010 202-00010

0015 202-00015

0020 202-00019

0025 202-00020

0030 202-00021

0035 202-00027

0040 202-00035

0045 202-00037

0050 202-00090

C22590
22590-BID
NHPP0252-476

DESCRIPTION

ROADWAY

*Clearing and Grubbing

Clear and Grub

*Removal of Tree

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Riprap

*Removal of Pipe

*Removal of End Section

*Removal of Delineator

ITEM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0017

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.000 0.000
ACRE 0.000
122,430.00000 0.000
1.000 0.942
LS 0.000
122,430.00000 0.942
595.000 545.000
EACH 0.000
435.75000 545.000
10.000 8.000
EACH 0.000
1,008.00000 8.000
40.000 12.000
EACH 1.000
987.00000 13.000
3.000 2.000
EACH 0.000
18,301.50000 2.000
2.000 0.000
EACH 0.000
2,313.15000 0.000
740.000 98.800
SY 0.000
20.48000 98.800

3,495.000 1,161.200
LF 114.000

26.25000 1,275.200
31.000 22.000
EACH 0.000
264.60000 22.000
525.000 208.000
EACH 0.000
1.07000 208.000

Page 2
ESTIMATE RUN 07/15/2020

15:43:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
115,329.06
0.00
237,483.75
0.00
8,064.00
987.00
12,831.00
0.00
36,603.00
0.00
0.00
0.00
2,023.42
2,992.50
33,474.00
0.00
5,821.20
0.00
222.56



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,020.000 3,613.950
SY 60.610 418.82
6.91000 3,674.560 25,391.21
0065 202-00220 *Removal of Asphalt Mat 67,326.000 38,527.280
SY 6,525.830 54,882.23
8.41000 45,053.110 378,896.66
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,234.000 15,083.170
SY 0.000 0.00
2.78000 15,083.170 41,931.21
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 0.000
SY 0.000 0.00
4.67000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,286.000 7,416.390
SY 0.000 0.00
8.40000 7,416.390 62,297.68
0085 202-00248 *Removal of Rumble Strips 40,329.000 40,329.000
LF 0.000 0.00
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 197,625.000 97,593.720
SF 7,795.670 7,094.06
0.91000 105,389.390 95,904.34
0095 202-00700 *Removal of Light Standard 55.000 28.000
EACH 0.000 0.00
807.45000 28.000 22,608.60
0100 202-00705 *Removal of Light Standard Foundation 55.000 30.000
EACH 0.000 0.00
807.45000 30.000 24,223.50
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00

971.25000 1.000 971.25



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0017

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
341.25000 1.000
59.000 22.000
EACH 0.000
404.25000 22.000
1.000 1.000
EACH 0.000
5,242.09000 1.000
212.000 79.000
EACH 0.000
42.64000 79.000
9.000 0.000
EACH 0.000
53.30000 0.000
84.000 54.000
EACH 0.000
231.00000 54.000
1.000 1.000
EACH 0.000
1,063.42000 1.000
10.000 2.000
EACH 0.000
692.90000 2.000
42,083.000 26,582.500
LF 0.000
4.14000 26,582.500
5,443.750 5,443.750
LF 0.000
4.45000 5,443.750
3,426.210 3,426.210
LF 0.000

23.10000 3,426.210

Page 4
ESTIMATE RUN 07/15/2020

15:43:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
341.25
0.00
8,893.50
0.00
5,242.09
0.00
3,368.56
0.00
0.00
0.00
12,474.00
0.00
1,063.42
0.00
1,385.80
0.00
110,051.55
0.00
24,224.69
0.00
79,145.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 5,023.000
LF 0.000 0.00
3.33000 5,023.000 16,726.59
0170 202-01300 *Removal of End Anchorage 28.000 28.000
EACH 0.000 0.00
1,301.36000 28.000 36,438.08
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 1,367.750
LF 218.000 3,891.30
17.85000 1,585.750 28,305.64
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 1,543.000
LF 207.000 5,216.40
25.20000 1,750.000 44,100.00
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 8,240.000 6,311.000
LF 0.000 0.00
5.25000 6,311.000 33,132.75
0195 202-05030 *Sawing Asphalt Material (10 Inch) 137,921.000 101,356.000
LF 2,544.000 8,013.60
3.15000 103,900.000 327,285.00
0197 203-00000 Uncl Excav (FR 36) 32,040.000 6,420.000
cY 25,620.000 772,186.80
30.14000 32,040.000 965,685.60
0200 203-00040 *Unclassified Excavation (Special) 42,057.280 14,248.680
cY 0.000 0.00
18.69000 14,248.680 266,307.83
0205 203-00050 *Unsuitable Material 70,345.330 64,390.970
CY 5,081.960 245,458.67
48.30000 69,472.930 3,355,542.52
0210 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00

12.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0211 203-00060

0215 203-00210

0220 203-01100

0225 203-01510

0230 203-01597

0235 203-02330

0240 206-00000

0245 206-01809

0250 206-01810

0255 206-01811

0260 206-01812

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Emb Matl (CIP)

*Borrow (Complete In Place)

*Proof Rolling

*Backhoe

*Potholing

Laborer

*Structure Excavation

*Shoring (Area 29)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 32)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0017

CURRENT
QUANTITY/
UNITS
UNIT PRICE
399,947.000
cYy
12.40000
9,745.510
cy
30.14000
200.000
HOUR
152.25000
100.000
HOUR
200.90000
1,200.000
HOUR
209.87000
100.000
HOUR
51.04000
160.000
cYy
15.54000
0.000
LS
30,660.00000
1.000
LS

141,645.00000

1.000
LS
47,349.23000
1.000
LS

348,074.24000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

334,087.190
1,382.570
335,469.760

9,745.510
0.000
9,745.510

72.500
6.500
79.000

27.000
0.000
27.000

55.250
16.500
71.750

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

Page 6
ESTIMATE RUN 07/15/2020

15:43:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
17,143.87
4,159,825.02
0.00
293,729.67
989.63
12,027.75
0.00
5,424.30
3,462.86
15,058.17
0.00
0.00
0.00
0.00
0.00
0.00
0.00
141,645.00
0.00
47,349.23
0.00
348,074.24



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0265 207-00205 *Topsoil 60,467.000 27,141.970
cY 0.000 0.00
6.72000 27,141.970 182,394.04
0270 207-00210 *Stockpile Topsoil 60,573.610 57,573.610
cY 0.000 0.00
5.46000 57,573.610 314,351.91
0275 207-00305 *Wetland Topsoil 656.000 0.000
cY 0.000 0.00
18.90000 0.000 0.00
0280 207-00310 *Stockpile Wetland Topsoil 656.000 73.830
cY 0.000 0.00
17.33000 73.830 1,279.47
0285 208-00002 *Erosion Log Type 1 (12 Inch) 46,880.000 33,898.000
LF 280.000 1,349.60
4.82000 34,178.000 164,737.96
0287 208-00011 Erosion Bales (Weed Free) 233.000 91.000
EACH 142.000 4,250.06
29.93000 233.000 6,973.69
0290 208-00013 *Erosion Log Type 1 (20 Inch) 28,380.000 19,004.000
LF 2,580.000 17,286.00
6.70000 21,584.000 144,612.80
0295 208-00020 *Silt Fence 40,280.000 9,230.000
LF 0.000 0.00
1.07000 9,230.000 9,876.10
0300 208-00021 *Silt Fence (Reinforced) 13,398.000 12,602.000
LF 796.000 2,515.36
3.16000 13,398.000 42,337.68
0301 208-00021 Silt Fence (Reinf) (Monofilament Type A) 0.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0305 208-00033 *Sediment Trap 22.000 5.000
EACH 0.000 0.00

4,095.00000 5.000 20,475.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0310 208-00035  *Aggregate Bag 47,520.000 4,589.000
LF 850.000 3,187.50
3.75000 5,439.000 20,396.25
0315 208-00041 *Rock Check Dam 60.000 37.500
EACH 0.000 0.00
910.72000 37.500 34,152.00
0320 208-00045 Concrete Washout Structure 3.000 1.000
EACH 0.000 0.00
9,091.53000 1.000 9,091.53
0325 208-00046 Pre-fabricated Concrete Washout Structure 11.000 8.000
EACH 0.000 0.00
5,218.54000 8.000 41,748.32
0330 208-00060 *Temporary Slope Drain 1,280.000 392.000
LF 0.000 0.00
11.25000 392.000 4,410.00
0335 208-00070 *Vehicle Tracking Pad 9.000 6.000
EACH 0.000 0.00
3,255.00000 6.000 19,530.00
0340 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 2,137.640 1,137.640
cY 0.000 0.00
73.50000 1,137.640 83,616.54
0345 208-00075 Pre-fabricated Vehicle Tracking Pad 20.000 20.000
EACH 0.000 0.00
18,067.97000 20.000 361,359.40
0350 208-00075 Pre-fabricated Vehicle Tracking Pad (Reset) 17.000 8.000
EACH 0.000 0.00
1,437.66000 8.000 11,501.28
0355 208-00103 Removal and Disposal of Sediment (Labor) 3,058.000 2,024.000
HOUR 366.000 18,296.34
49.99000 2,390.000 119,476.10
0360 208-00105 *Removal and Disposal of Sediment (Equipment) 500.000 213.750
HOUR 0.000 0.00

97.53000 213.750 20,847.04



CONTID:
PCN:
PROJECT:

CAT NO0200

0365 208-00106

0370 208-00200

0375 208-00300

0377 210-00001

0378 210-00015

0380 210-00750

0385 210-00760

0390 210-00815

0395 210-00816

0397 210-01130

0400 210-01190

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

Res Structure

Res End Section

*Reset Light Standard

*Reset Luminaire

*Reset Sign Panel

*Reset Sign Panel (Special)

Res Gdrail Ty 3

*Reset Tensioned Cable Barrier

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0017

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE
UNIT PRICE

2,100.000 1,261.480

HOUR 0.000
157.05000 1,261.480

1.000 0.480

LS 0.030

1,141,169.40000 0.510

14,445.000 201.000

LF 0.000

3.36000 201.000

3.000 3.000

EACH 0.000

7,218.75000 3.000

6.000 6.000

EACH 0.000

4,893.00000 6.000

1.000 1.000

EACH 0.000

2,199.75000 1.000

1.000 1.000

EACH 0.000

231.00000 1.000

13.000 0.000

EACH 0.000

58.63000 0.000

17.000 6.000

EACH 0.000

3,442.56000 6.000
2,434.000 2,434.000

LF 0.000
21.42000 2,434.000
44,138.000 28,085.000

LF 0.000
17.59000 28,085.000

Page 9
ESTIMATE RUN 07/15/2020

15:43:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
198,115.43
34,235.08
581,996.39
0.00
675.36
0.00
21,656.25
0.00
29,358.00
0.00
2,199.75
0.00
231.00
0.00
0.00
0.00
20,655.36
0.00
52,136.28
0.00
494,015.15



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0405 210-01200 *Reset End Anchorage 12.000 6.500
EACH 0.000 0.00
6,053.94000 6.500 39,350.61
0407 210-02900 Relay Riprap 34.440 34.440
cY 0.000 0.00
166.95000 34.440 5,749.76
0410 210-04015 *Modify Manhole 1.000 0.000
EACH 0.000 0.00
2,940.00000 0.000 0.00
0415 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00
637.50000 0.000 0.00
0416 212-00006 Seeding (Native) (Upland East) 30.200 22.840
ACRE 7.360 4,810.64
653.62000 30.200 19,739.32
0417 212-00006 Seeding (Native) (Upland West) 27.000 17.820
ACRE 0.000 0.00
642.90000 17.820 11,456.48
0420 212-00009 *Seeding (Temporary) 17.000 13.650
ACRE 0.000 0.00
348.21000 13.650 4,753.07
0425 212-00022 *Seeding (Riparian) 4.000 0.080
ACRE 0.000 0.00
1,040.36000 0.080 83.23
0430 212-00023 *Seeding (Upland Forest) 0.000 0.000
ACRE 0.000 0.00
653.57000 0.000 0.00
0435 212-00024 *Seeding (Upland Grassland) 0.000 0.000
ACRE 0.000 0.00
642.86000 0.000 0.00
0440 212-00028 *Seeding (Wetlands) 3.000 0.000
ACRE 0.000 0.00

1,178.57000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 212-00032 *Soil Conditioning 75.000 41.080
ACRE 7.360 22,474.28
3,053.57000 48.440 147,914.93
0450 213-00004 *Mulching (Weed Free Straw) 41.000 14.950
ACRE 0.000 0.00
616.07000 14.950 9,210.25
0455 213-00061 *Mulch Tackifier 15,600.000 2,904.480
LB 0.000 0.00
2.14000 2,904.480 6,215.59
0460 213-00150 *Bonded Fiber Matrix 34.510 34.510
ACRE 0.000 0.00
2,839.28000 34.510 97,983.55
0465 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0470 214-01009 *Brush Windrow 600.000 0.000
LF 287.000 2,611.70
9.10000 287.000 2,611.70
0475 214-01011 *Live Brush Mattress 60.000 0.000
LF 0.000 0.00
17.15000 0.000 0.00
0480 214-01012 *Live Brush Fascine 150.000 0.000
LF 0.000 0.00
23.57000 0.000 0.00
0485 214-01013 *Live Willow Stakes 1,010.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 170.000
EACH 0.000 0.00

3.49000 170.000 593.30



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 22590-BID ESTIMATE RUN 07/15/2020
PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE
CAT NO0200 ROADWAY
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 115.000
EACH 0.000 0.00
6.96000 115.000 800.40
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 152.000 17.000
EACH 0.000 0.00
32.14000 17.000 546.38
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
Sy 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 281.500 174.660
HOUR 37.500 7,433.25
198.22000 212.160 42,054.36
0520 240-00000 *Wildlife Biologist 403.130 320.455
HOUR 30.800 3,432.04
111.43000 351.255 39,140.34
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00
78.21000 8.750 684.34
0530 240-00020  *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536 304-06007 ABC (CL 6) 57,455.000 28,020.650
CY 4,431.500 242,536.00
54.73000 32,452.150 1,776,106.17
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,605.360 2,310.990
TON 294.370 54,267.11
184.35000 2,605.360 480,298.12
0545 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 183,458.000 79,012.000
TON 12,881.670 865,648.22
67.20000 91,893.670 6,175,254.62



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
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0550 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 70,882.000 2,049.540
TON 0.000 0.00
68.78000 2,049.540 140,967.36
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 51,614.000 18,022.750
GAL 3,193.510 9,069.57
2.84000 21,216.260 60,254.18
0560 412-00190 *Concrete Pavement (Patching) 1,370.000 523.360
SY 0.000 0.00
114.20000 523.360 59,767.71
0565 412-01000 *Concrete Pavement (10 Inch) 6,477.750 6,476.900
SY 0.000 0.00
85.25000 6,476.900 552,155.73
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
Sy 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00
10.50000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 198,562.750 174,921.320
SY 9,036.670 52,231.95
5.78000 183,957.990 1,063,277.18
0585 420-00520 *Geogrid Pavement Reinforcement 15,920.000 0.000
SY 221.700 3,258.99
14.70000 221.700 3,258.99
0590 503-00042 *Drilled Shaft (42 Inch) 44.000 21.300
LF 0.000 0.00
508.15000 21.300 10,823.60
0595 503-00048 *Drilled Shaft (48 Inch) 143.000 70.800
LF 0.000 0.00
549.37000 70.800 38,895.40
0600 503-00054 *Drilled Shaft (54 Inch) 214.000 81.100
LF 0.000 0.00

618.57000 81.100 50,166.03
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0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00

64,155.00000 0.000 0.00

0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 0.000 0.00

141.75000 0.000 0.00

0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 66,668.000 30,027.000
LF 8,838.000 230,583.42
26.09000 38,865.000 1,013,987.85

0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 451.000
LF -451.000 -2,733.06

6.06000 0.000 0.00

0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 22,500.000
LF -8,387.000 -50,825.22
6.06000 14,113.000 85,524.78

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 17,625.970
LF -8,837.987 -13,068.29
1.47865 8,787.983 12,994.35

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF 0.000 0.00
1.47840 2,100.000 3,104.64

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 17,925.999
LF -8,837.998 -31,906.94
3.61020 9,088.001 32,809.50

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 2,250.000
LF 0.000 0.00
3.60960 2,250.000 8,121.60
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0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 2,250.000
LF 0.000 0.00
3.60960 2,250.000 8,121.60
0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 937.500
LF 0.000 0.00
3.60960 937.500 3,384.00
0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00
7.99271 0.000 0.00
0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00
1.46854 0.000 0.00
0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 0.000
(Est. # 005)
LF 0.000 0.00
12.10088 0.000 0.00
0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 0.000
LF 0.000 0.00
0.69920 0.000 0.00
0620 606-00900 *Guardrail (Special) 759.200 759.200
LF 0.000 0.00
254.78000 759.200 193,428.98
0625 606-00910 *Guardrail Type 9 (Style CA) 1,645.000 146.000
LF 29.000 2,905.51
100.19000 175.000 17,533.25
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 0.000
LF 1,220.000 90,255.60
73.98000 1,220.000 90,255.60
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
0635 606-00940 *Guardrail Type 9 (Style CE) 38,101.000 15,658.000
LF 3,625.000 469,618.75

129.55000 19,283.000 2,498,112.65
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0640 606-00942 *Guardrail Type 9 (Style CGE) 4,723.000 1,130.000
LF 0.000 0.00
180.74000 1,130.000 204,236.20
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 121.000 0.000
LF 0.000 0.00
278.76000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 26.000 3.000
EACH 4.000 4,034.56
1,008.64000 7.000 7,060.48
0655 606-01370 *Transition Type 3G 28.000 2.000
EACH 1.000 2,981.36
2,981.36000 3.000 8,944.08
0655 MATERIAL ALLOWANCE MGS Rail Transition 18.000
EACH -1.000 -973.84
973.84000 17.000 16,555.28
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post S 25.000
EACH -1.000 -49.02
49.02000 24.000 1,176.48
0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 14.000
EACH -1.000 -114.38
114.38000 13.000 1,486.94
0660 606-01380 *Transition Type 3H 8.000 1.000
EACH 1.000 1,241.97
1,241.97000 2.000 2,483.94
0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 6.000
EACH -1.000 -398.79
398.79000 5.000 1,993.95
0665 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,180.45000 0.000 0.00
0670 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00

1,370.30000 0.000 0.00
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0670 MATERIAL ALLOWANCE Guardrail End Treat 1.000
EACH 0.000 0.00
750.83000 1.000 750.83
0672 606-01460 Median Terminal 1.000 1.000
EACH 0.000 0.00
6,913.20000 1.000 6,913.20
0672 MATERIAL ALLOWANCE Median Terminal Kit 0.000
EACH 0.000 0.00
3,625.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 25.000 3.000
EACH 3.000 8,870.91
2,956.97000 6.000 17,741.82
0675 MATERIAL ALLOWANCE Guardrail End Treat 7.000
EACH -3.000 -4,873.89
1,624.63000 4.000 6,498.52
0675 MATERIAL ALLOWANCE Guardrail End Treat 13.000
EACH 0.000 0.00
1,300.34000 13.000 16,904.42
0680 606-02005 *End Anchorage (Flared) 44.000 34.000
EACH 2.000 4,649.70
2,324.85000 36.000 83,694.60
0680 MATERIAL ALLOWANCE Guardrail End Treat 0.000
EACH 0.000 0.00
1,624.63000 0.000 0.00
0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 3.000 3.000
EACH 0.000 0.00
5,431.37000 3.000 16,294.11
0690 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0692 607-01050 Fence Wire MP 1,090.000 426.000
LF 219.000 5,667.72

25.88000 645.000 16,692.60
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0695 607-11525 Fence (Plastic) 15,200.000 10,106.500
LF 200.000 322.00
1.61000 10,306.500 16,593.47
0700 607-60620 *Road Closure Gate 2.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0705 609-21021 *Curb and Gutter Type 2 (Section 11-M) 530.000 0.000
LF 0.000 0.00
37.36000 0.000 0.00
0707 609-60011 CurbTy6 M 0.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0710 612-00001 *Delineator (Type I) 393.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0715 612-00002 *Delineator (Type 1) 169.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0720 612-00003  *Delineator (Type IIl) 75.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0725 612-00022 *Delineator (Type Il) (Barrier) 276.000 77.000
EACH 0.000 0.00
61.82000 77.000 4,760.14
0730 612-00023 *Delineator (Type IIl) (Barrier) 7.000 7.000
EACH 0.000 0.00
66.10000 7.000 462.70
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 140.000
EACH 0.000 0.00
29.85000 140.000 4,179.00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 480.000 0.000
LF 0.000 0.00

13.87000 0.000 0.00
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0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 1,688.000
LF 0.000 0.00
12.55000 1,688.000 21,184.40
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 120.000 10.000
EACH 17.000 20,795.25
1,223.25000 27.000 33,027.75
0755 MATERIAL ALLOWANCE No Test Required 29.000
EACH -17.000 -5,212.20
306.60000 12.000 3,679.20
0755 MATERIAL ALLOWANCE No Test Required 65.000
EACH 0.000 0.00
306.60000 65.000 19,929.00
0760 613-07023 *Pull Box (24"x36"x24") 8.000 7.000
EACH 0.000 0.00
1,904.70000 7.000 13,332.90
0760 MATERIAL ALLOWANCE No Test Required 4.000
EACH 0.000 0.00
431.62000 4.000 1,726.48
0760 MATERIAL ALLOWANCE No Test Required 8.000
EACH 0.000 0.00
431.62000 8.000 3,452.96
0765 613-10000 *Wiring 1.000 0.100
LS 0.000 0.00
313,425.00000 0.100 31,342.50
0766 613-10000 Wiring (ADDITIONAL)(FR36) 0.000 0.000
LS 0.000 0.00
23,331.00000 0.000 0.00
0767 613-10000 Wiring (ADDITIONAL)(FR43) 1.000 1.000
LS 0.000 0.00
13,807.50000 1.000 13,807.50
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0770 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
0775 613-13040 *Luminaire (LED)(40,000 lumens) 103.000 4.000
EACH 10.000 9,481.50
948.15000 14.000 13,274.10
0775 MATERIAL ALLOWANCE Luminaire, Road 21.000
EACH -10.000 -3,380.00
338.00000 11.000 3,718.00
0775 MATERIAL ALLOWANCE Luminaire, Road 78.000
EACH 0.000 0.00
346.45000 78.000 27,023.10
0780 613-13065 *Luminaire (LED) (5400 Lumens) 2.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
0781 613-16000 Luminaire (Spec) (Temporary) 1.000 0.000
EACH 0.000 0.00
2,286.90000 0.000 0.00
0782 613-20000 Inst Light Std + Lumin (Temporary) 16.000 0.000
EACH 1.000 927.15
927.15000 1.000 927.15
0785 613-34300 *Light Standard Metal (30 Foot) 18.000 0.000
EACH 10.000 28,560.00
2,856.00000 10.000 28,560.00
0785 MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT) 18.000
EACH -10.000 -18,490.50
1,849.05000 8.000 14,792.40
0790 613-34400 *Light Standard Metal (40 Foot) 84.000 4.000
EACH 0.000 0.00
3,602.55000 4.000 14,410.20
0790 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT) 77.000
EACH 0.000 0.00

1,849.05000 77.000 142,376.85
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0795 613-34402 *Light Standard Metal (40 Foot) (2 Arm) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0795 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2 1.000
ARM)
EACH 0.000 0.00
2,326.80000 1.000 2,326.80
0800 613-34500 *Light Standard Metal (50 Foot) 1.000 0.000
EACH 0.000 0.00
3,780.00000 0.000 0.00
0805 613-40010 *Light Standard Foundation 104.000 5.000
EACH 10.000 14,784.00
1,478.40000 15.000 22,176.00
0805 MATERIAL ALLOWANCE Conc, CL B 11.744
EACH -8.140 -4,061.86
499.00000 3.604 1,798.40
0810 613-40012 *Light Standard Foundation Special 1.000 0.000
EACH 0.000 0.00
1,739.85000 0.000 0.00
0811 613-43300 Furn Light Std Timber 17.000 17.000
EACH 0.000 0.00
932.83000 17.000 15,858.11
0815 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00
2,766.75000 0.000 0.00
0825 613-50150 *Secondary Service Pedestal 2.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
0830 613-50210 *Temporary Lighting 0.000 0.000
LS 0.000 0.00

160,650.00000 0.000 0.00
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0831 613-50400 Light Std Timber (Temp) (and Luminaire) 8.000 7.000
EACH 0.000 0.00
2,969.40000 7.000 20,785.80
0835 614-00011 *Sign Panel (Class 1) 138.000 0.000
SF 0.000 0.00
17.05000 0.000 0.00
0840 614-00012 *Sign Panel (Class II) 3,668.000 0.000
SF 536.000 10,714.64
19.99000 536.000 10,714.64
0845 614-00013 *Sign Panel (Class Ill) 4,074.000 0.000
SF 0.000 0.00
34.04000 0.000 0.00
0850 614-00040 *Sign Post (Special) 43.000 0.000
LF 0.000 0.00
63.96000 0.000 0.00
0855 614-00615 *Steel Sign Post (W 6x15) 69.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00
58.63000 0.000 0.00
0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 287.000 0.000
Slipbase
EACH 60.000 25,264.20

421.07000 60.000 25,264.20
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0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 0.000
LF 0.000 0.00
26.65000 0.000 0.00
0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 16.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,718.28000 0.000 0.00
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
34,747.28000 1.000 34,747.28
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0917 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 1.000 23,600.00
23,600.00000 1.000 23,600.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
42,459.53000 1.000 42,459.53
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 2.000
EACH 0.000 0.00

43,959.75000 2.000 87,919.50
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0925 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 3.000 84,900.00
28,300.00000 3.000 84,900.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
87,046.90000 0.000 0.00
0930 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 1.000 59,000.00
59,000.00000 1.000 59,000.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 1.000
EACH 0.000 0.00
104,651.55000 1.000 104,651.55
0935 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 1.000 67,000.00
67,000.00000 1.000 67,000.00
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 0.000
LF 0.000 0.00
651.53000 0.000 0.00
0955 621-00450 *Detour Pavement 71,947.260 57,363.060
Sy 1,156.060 74,172.81
64.16000 58,519.120 3,754,586.74
0960 624-20300 Detour Drainage Pipe (Class 0) 5,112.000 3,365.000
LF 0.000 0.00
142.23000 3,365.000 478,603.95
0965 625-00000 *Construction Surveying 1.000 0.546
LS 0.012 14,630.94

1,219,245.30000 0.558 680,338.88
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0966  625-00000 Const Surveying (ADDITIONAL)(FR36) 0.750 0.500
LS 0.250 16,018.41
64,073.63000 0.750 48,055.22
0970 625-00001 *Construction Surveying (Hourly) 300.000 46.000
HOUR 0.000 0.00
173.25000 46.000 7,969.50
0975 625-00015 *Settlement Instrumentation 1.000 0.690
LS 0.000 0.00
71,862.40000 0.690 49,585.06
0980 626-00100 *Mobilization (without Autopay) 1.000 0.661
LS 0.018 236,239.47
13,124,414.99000 0.679 8,911,477.78
0981 626-00100 Mobilization (w/o Autopay) (FR36) 0.750 0.500
LS 0.250 290,031.54
1,160,126.14000 0.750 870,094.61
0985 626-01101 *Public Information Services (Tier I) 1.000 0.354
LS 0.042 21,889.96
521,189.55000 0.396 206,391.06
0990 627-00005 *Epoxy Pavement Marking 2,800.000 2,359.430
GAL 0.000 0.00
77.14000 2,359.430 182,006.43
0995 627-00013 *Pavement Marking Paint (High Build) 2,800.000 1,406.270
GAL 286.860 10,447.44
36.42000 1,693.130 61,663.79
0997 627-30205 Thermoplastic Pvmt Mkg (WS) 0.000 0.000
SF 0.000 0.00
16.20000 0.000 0.00
1000  630-00000 *Flagging 8,068.000 4,041.500
HOUR 759.500 19,329.28
25.45000 4,801.000 122,185.45
1005 630-00003 *Uniformed Traffic Control 15,753.000 5,983.750
HOUR 594.250 58,171.13

97.89000 6,578.000 643,920.42



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1010 630-00007 *Traffic Control Inspection 156.000 63.000
DAY 0.000 0.00
106.06000 63.000 6,681.78
1015 630-00017 *Traffic Control Management (Special) 2,154.000 1,048.500
DAY 113.000 112,656.48
996.96000 1,161.500 1,157,969.04
1020 630-00030 *Courtesy Patrol 428.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021  900-00005 Added Item (Day)/ Courtesy Patrol CO #03 572.000 406.000
DAY 24.000 29,226.72
1,217.78000 430.000 523,645.40
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 14.500
EACH 0.000 0.00
138.65000 14.500 2,010.43
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 67.000
EACH 0.000 0.00
42.42000 67.000 2,842.14
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 63.000
EACH 2.500 198.88
79.55000 65.500 5,210.52
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 13.000
EACH 0.000 0.00
122.75000 13.000 1,595.75
1050 630-80344 *Construction Traffic Sign (Special) 1,146.000 573.000
SF 0.000 0.00
18.56000 573.000 10,634.88
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00

9,015.15000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
ype) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 154.500
EACH 0.000 0.00
37.12000 154.500 5,735.04
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 90.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
1085 630-80370 Concrete Barrier (Temporary) 108,216.000 54,108.000
LF 0.000 0.00
47.87000 54,108.000 2,590,149.96
1090 630-80378 Glare Screen (Temporary) 4,290.000 2,050.000
LF 0.000 0.00
33.26000 2,050.000 68,183.00
1095 630-80380 *Traffic Cone 1,120.000 81.000
EACH 0.000 0.00
17.71000 81.000 1,434.51
1100 630-80384 *Tubular Marker 25.000 12.500
EACH 0.000 0.00
63.64000 12.500 795.50
1105 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
1110 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
yPe) DAY 0.000 0.00

37.12000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1115 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 1.500
(Temporary)
EACH 0.000 0.00
6,967.11000 1.500 10,450.67
1120 630-85010 Impact Attenuator (Temporary) 38.000 19.000
EACH 0.000 0.00
13,815.35000 19.000 262,491.65
1125 630-85041 *Mobile Attenuator 1,352.000 976.000
DAY 113.000 75,504.34
668.18000 1,089.000 727,648.02
1130 632-00000 *Night Work Lighting 1.000 0.950
LS 0.050 11,918.69
238,373.74000 1.000 238,373.74
1135 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1140 700-70011 F/A Partnering 25,000.000 3,503.260
FA 404.610 404.61
1.00000 3,907.870 3,907.87
1145 700-70016 F/A Fuel Cost Adjustment 375,766.830 -146,152.960
FA -58,987.940 -58,987.94
1.00000 -205,140.900 -205,140.90
1150 700-70018 F/A Roadway Smoothness Incentive 18,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70019 F/A Asphalt Cement Cost Adjustment 379,506.960 -317,944.510
FA -143,907.380 -143,907.38
1.00000 -461,851.890 -461,851.89
1160 700-70023 F/A On-The-Job Trainee 128,000.000 57,660.000
FA 4,380.000 4,380.00
1.00000 62,040.000 62,040.00
1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,632.150 13,632.150
FA 0.000 0.00
1.00000 13,632.150 13,632.15
1180 700-70034 F/A Smart Work Zone 355,169.300 355,169.300
FA 0.000 0.00
1.00000 355,169.300 355,169.30
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 380.630
FA 0.000 0.00
1.00000 380.630 380.63
1205 700-70074 F/A Obtain Power from IREA 250,000.000 92,883.000
FA 0.000 0.00
1.00000 92,883.000 92,883.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 0.000
FA 210.000 210.00
1.00000 210.000 210.00
1215 700-70155 F/A Pavement Surface Course Maintenance 55,000.000 54,200.000
FA 0.000 0.00
1.00000 54,200.000 54,200.00
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 30

PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 5,611.200
FA 0.000 0.00
1.00000 5,611.200 5,611.20
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002 CDOT Risk Pool 400,000.000 389,053.520
FA 0.000 0.00
1.00000 389,053.520 389,053.52
1236 900-00006 Added Item (Dollar)/ Working Time Violation -450.000 -450.000
DOL 0.000 0.00
1.00000 -450.000 -450.00
1237  900-00006 Added Item (Dollar)/ Materials Pay Reduction -61,286.400 -61,286.400
DOL 0.000 0.00
1.00000 -61,286.400 -61,286.40
1238 900-00006 Added Item (Dollar)/ (COMPENSABLE DELAYS) 199,371.520 199,371.520
DOL 0.000 0.00
1.00000 199,371.520 199,371.52

CAT 0200 CURRENT AMT$92,893,747.43 $ 4,274,237.06 $52,903,259.31
CAT NO0210 DRAINAGE

0246 206-01809 Shoring (A 29) 1.000 0.500
LS 0.000 0.00
30,660.00000 0.500 15,330.00
0606 604-39000 MH Spec (Water Quality) 6.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
1240 206-00065 *Structure Backfill (Flow-Fill) 226.000 60.740
cY 9.000 2,617.65
290.85000 69.740 20,283.88
1241 206-00000 Str Excav 1,151.000 0.000
cY 0.000 0.00

15.54000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1242  206-00100 Str Bkfl (CL 1) 950.000 0.000
CcY 0.000 0.00
44.52000 0.000 0.00
1245 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1250 206-01782 *Shoring (Area 2) 1.000 0.500
LS 0.500 9,030.00
18,060.00000 1.000 18,060.00
1255 206-01783 *Shoring (Area 3) 1.000 0.000
LS 1.000 18,060.00
18,060.00000 1.000 18,060.00
1260 206-01784 *Shoring (Area 4) 1.000 0.500
LS 0.000 0.00
28,245.00000 0.500 14,122.50
1265 206-01785 *Shoring (Area 5) 1.000 0.330
LS 0.000 0.00
14,070.00000 0.330 4,643.10
1270 206-01786 *Shoring (Area 6) 1.000 0.830
LS 0.000 0.00
29,295.00000 0.830 24,314.85
1275 206-01787 *Shoring (Area 7) 1.000 0.660
LS 0.000 0.00
26,302.50000 0.660 17,359.65
1280 206-01788 *Shoring (Area 8) 1.000 0.660
LS 0.000 0.00
26,775.00000 0.660 17,671.50
1285 206-01789 *Shoring (Area 9) 1.000 0.500
LS 0.000 0.00
62,790.00000 0.500 31,395.00
1290 206-01790 *Shoring (Area 10) 1.000 1.000
LS 0.000 0.00

37,642.50000 1.000 37,642.50
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PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1295 206-01791  *Shoring (Area 11) 1.000 1.000
LS 0.000 0.00
9,660.00000 1.000 9,660.00
1300 206-01792  *Shoring (Area 12) 1.000 1.000
LS 0.000 0.00
34,545.00000 1.000 34,545.00
1305 206-01793  *Shoring (Area 13) 1.000 0.500
LS 0.000 0.00
12,705.00000 0.500 6,352.50
1310 206-01794  *Shoring (Area 14) 1.000 0.500
LS 0.000 0.00
40,740.00000 0.500 20,370.00
1315 206-01795  *Shoring (Area 15) 1.000 1.000
LS 0.000 0.00
12,705.00000 1.000 12,705.00
1320 206-01796  *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
36,330.00000 0.000 0.00
1325 206-01797  *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
35,595.00000 0.000 0.00
1330 206-01798  *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
39,585.00000 0.000 0.00
1335 206-01799  *Shoring (Area 19) 1.000 0.250
LS 0.000 0.00
38,430.00000 0.250 9,607.50
1340 207-00405  Topsoil (Special) 2,650.000 0.000
cy 0.000 0.00
52.50000 0.000 0.00
1345 210-04020  *Modify Inlet 11.000 10.000
EACH 1.000 2,625.00

2,625.00000 11.000 28,875.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1350 210-04025 *Modify Structure 7.000 3.000
EACH 1.000 3,675.00
3,675.00000 4.000 14,700.00
1355 216-00021 *Soil Retention Blanket (Class 1) 90,765.490 85,229.320
5% 5,536.170 11,293.79
2.04000 90,765.490 185,161.60
1360 216-00301 *Turf Reinforcement Mat (Class 1) 29,111.000 1,964.500
Sy 0.000 0.00
4.04000 1,964.500 7,936.58
1365 216-00302 *Turf Reinforcement Mat (Class 2) 23,355.350 11,800.810
SY 11,554.540 55,923.97
4.84000 23,355.350 113,039.89
1370 216-00303 *Turf Reinforcement Mat (Class 3) 15,400.000 10,400.000
Sy 0.000 0.00
5.86000 10,400.000 60,944.00
1375 506-00012  *Riprap (Special) 30.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381 506-00206  Riprap (6 In) 2,821.000 153.040
cY 82.000 13,836.68
168.74000 235.040 39,660.65
1385 506-00212 *Riprap (12 Inch) 269.330 227.580
CcY 41.750 5,392.01
129.15000 269.330 34,783.97
1390 506-00412  *Soil Riprap (12 Inch) 1,426.000 1,271.700
cY 0.000 0.00
156.45000 1,271.700 198,957.47
1395 506-00424 *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00

171.15000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0210

1400 601-01000

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

*Concrete Class B

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0017

1405

1410

1415

1420

1425

1430

1435

1440

1445

1450

603-01185

603-01245

603-01305

603-01365

603-01425

603-01485

603-01545

603-05018

603-05024

603-05030

*18 Inch Reinforced Concrete Pipe (Complete In

*24 Inch Reinforced Concrete Pipe (Complete In

*30 Inch Reinforced Concrete Pipe (Complete In

*36 Inch Reinforced Concrete Pipe (Complete In

*42 Inch Reinforced Concrete Pipe (Complete In

*48 Inch Reinforced Concrete Pipe (Complete In

*54 Inch Reinforced Concrete Pipe (Complete In

*18 Inch Reinforced Concrete End Section

*24 Inch Reinforced Concrete End Section

*30 Inch Reinforced Concrete End Section

CURRENT
QUANTITY/
UNITS
UNIT PRICE
93.000
cY
1,239.00000
Place) 8,391.000
LF
87.36000
Place) 2,025.000
LF
119.18000
Place) 241.000
LF
162.75000
Place) 2,112.000
LF
212.10000
Place) 216.000
LF
271.95000
Place) 246.000
LF
260.40000
Place) 244.000
LF
334.95000
9.000
EACH
997.50000
13.000
EACH
1,155.00000
4.000
EACH

1,365.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

59.800
0.000
59.800

6,185.500
211.000
6,396.500

901.930
0.000
901.930

32.000
0.000
32.000

1,036.200
69.000
1,105.200

88.000
16.000
104.000

14.000
0.000
14.000

0.000
0.000
0.000

5.000
1.000
6.000

10.000
0.000
10.000

2.000
0.000
2.000

Page 34
ESTIMATE RUN 07/15/2020

15:43:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
74,092.20
18,432.96
558,798.24
0.00
107,492.02
0.00
5,208.00
14,634.90
234,412.92
4,351.20
28,282.80
0.00
3,645.60
0.00
0.00
997.50
5,985.00
0.00
11,550.00
0.00
2,730.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2020
PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0210 DRAINAGE
1455  603-05036 *36 Inch Reinforced Concrete End Section 19.000 15.000
EACH 0.000 0.00
1,627.50000 15.000 24,412.50
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0.000 0.00
1,785.00000 2.000 3,570.00
1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 104.000
LF 0.000 0.00
1,774.50000 104.000 184,548.00
1470 604-00305  *Inlet Type C (5 Foot) 11.000 9.000
EACH 1.000 3,990.00
3,990.00000 10.000 39,900.00
1475 604-00310  *Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,725.00000 1.000 4,725.00
1480 604-00505 *Inlet Type D (5 Foot) 22.000 8.000
EACH 0.000 0.00
4,935.00000 8.000 39,480.00
1485 604-00510  *Inlet Type D (10 Foot) 5.000 5.000
EACH 0.000 0.00
6,930.00000 5.000 34,650.00
1490 604-00515 *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495  604-25000 *Vane Grate Inlet Special 11.000 4.000
EACH 0.800 7,366.80
9,208.50000 4.800 44,200.80
1500 604-25005 *Vane Grate Inlet (5 Foot) 29.000 16.000
EACH 0.000 0.00
7,581.00000 16.000 121,296.00
1505 604-25010 *Vane Grate Inlet (10 Foot) 10.000 4.800
EACH 0.800 6,904.80

8,631.00000

5.600

48,333.60



CONTID:

PCN:

PROJECT:

CAT NO0210

1510

1515

1520

1521

1522

1525

1530

1535

1540

1545

1550

604-25015

604-26005

604-26010

604-26010

604-30000

604-30005

604-30010

604-30015

604-30020

604-30025

604-31000

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (10 Ft)

MH Slab Base (Spec)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Manhole Slab Base (25 Foot)

*Manhole Box Base (Special)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0017

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
10,468.50000

25.000
EACH
10,153.50000

0.000
EACH
4,693.50000
2.000
EACH

12,628.16000

4.000
EACH
4,693.50000

1.000
EACH
3,360.00000

8.000
EACH
5,145.00000

1.000
EACH
8,610.00000

0.000
EACH
9,555.00000

1.000
EACH
10,290.00000

3.000
EACH
22,018.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

16.000
0.800
16.800

0.000
0.000
0.000

1.600
0.000
1.600

0.000
0.000
0.000

0.000
0.000
0.000

4.000
0.000
4.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

2.700
0.000
2.700

Page 36
ESTIMATE RUN 07/15/2020

15:43:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
8,122.80
170,578.80
0.00
0.00
0.00
20,205.06
0.00
0.00
0.00
0.00
0.00
20,580.00
0.00
8,610.00
0.00
0.00
0.00
0.00
0.00
59,449.95



CONTID:
PCN:
PROJECT:

CAT NO0210

1555 604-31010

1560

604-31015

1565 609-24002

CAT NO0220

1570 210-00473

1575

210-00475

1577

210-00477

1580

210-00820

1580

1582

210-00827

1585 210-00840

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

*Manhole Box Base (10 Foot)

*Manhole Box Base (15 Foot)

*Gutter Type 2 (2 Foot)

ITS

*Reset TV Cameras

*Reset Closed Circuit Television Pole

Reset Weather Station

*Reset Variable Message Sign

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0017

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
14,910.00000

1.000
EACH
16,905.00000

11,780.000
LF
24.49000

CATO0210

1.000
EACH
5,769.75000

5.000
EACH
6,125.70000

0.000
EACH
3,032.40000

1.000
EACH
45,307.50000

MATERIAL ALLOWANCE Caisson Anchor Bolt Assembly

Res Pull Box

*Reset Traffic Signal Pole

EACH
3,300.00000

0.000
EACH
1,575.00000

1.000
EACH
3,081.75000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

3,350.000
8,191.000
11,541.000

CURRENT AMT$ 5,945,484.41

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000
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15:43:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
200,597.59
282,639.09

387,852.65 $ 3,153,617.72

0.00
5,769.75
0.00
6,125.70
0.00
0.00
0.00
0.00
3,300.00
3,300.00
0.00
0.00
0.00
3,081.75
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PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 1.000
EACH 0.000 0.00
4,620.00000 1.000 4,620.00
1600 503-00024 *Drilled Shaft (24 Inch) 115.000 42.830
LF 32.000 12,297.60
384.30000 74.830 28,757.17
1605 503-00036 *Drilled Shaft (36 Inch) 18.000 18.000
LF 0.000 0.00
188.08000 18.000 3,385.44
1607 503-00042 Drilled Shaft (42 In) 0.000 0.000
LF 0.000 0.00
508.15000 0.000 0.00
1610 503-00048 *Drilled Shaft (48 Inch) 32.000 0.000
LF 0.000 0.00
549.37000 0.000 0.00
1615 612-00260 *ocation Marker (Fiber Optic)(Dome) 18.000 1.000
EACH 0.000 0.00
170.10000 1.000 170.10
1620 612-00270 *Location Marker (Utility)(Flat Slat) 18.000 1.000
EACH 16.000 1,209.60
75.60000 17.000 1,285.20
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 1,683.000
LF 0.000 0.00
13.87000 1,683.000 23,343.21
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 1,378.000
LF 0.000 0.00
22.33000 1,378.000 30,770.74
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 470.000 30.000
LF 0.000 0.00

20.19000 30.000 605.70
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PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1640 613-01200 *2 Inch Electrical Conduit (Plastic) 5,587.000 4,237.000
LF 1,350.000 16,942.50
12.55000 5,587.000 70,116.85
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 1,760.000 1,735.000
LF 0.000 0.00
19.07000 1,735.000 33,086.45
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 2.000
EACH 0.000 0.00
1,223.25000 2.000 2,446.50
1660 613-07023 *Pull Box (24"x36"x24") 15.000 1.000
EACH 0.000 0.00
1,904.70000 1.000 1,904.70
1665 613-07040 *Pull Box (30"x48"x24") 4.000 3.000
EACH 0.000 0.00
2,640.75000 3.000 7,922.25
1665 MATERIAL ALLOWANCE No Test Required 2.000
EACH 0.000 0.00
1,095.75000 2.000 2,191.50
1670 613-80130 *Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1685 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00

40,036.46000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1685 MATERIAL ALLOWANCE Butterfly Structure 0.000
EACH 1.000 25,200.00
25,200.00000 1.000 25,200.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
1690 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 1.000 71,800.00
71,800.00000 1.000 71,800.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 1.000
EACH 0.000 0.00
14,382.90000 1.000 14,382.90
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 0.000
EACH 0.000 0.00

15,608.25000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0220

1735 614-72875

1740 614-72887

1740

1745 614-73005

1750 614-81000

1755 614-86010

1760 614-86734

1761 614-86734

1765 614-86741

1770 614-86800

1775 614-87010

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

*Loop Detector Wire

*Microwave Vehicle Radar Detector

ESTIMATE NO: 0017

CURRENT
QUANTITY/
UNITS
UNIT PRICE

800.000
LF
8.40000

10.000
EACH
12,831.00000

MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR

*Piezo (Electric) (Class II)

*Traffic Signal-Light Pole Steel

*Dedicated Short Range Communications (DSRC) (R

Unit)

*Weigh-In-Motion Station (Type )

WIM Station (Ty Ill) (FR36)

*Weather Monitoring System

*Uninterrupted Power Supply

*Fiber Optic Cable (Single Mode) (12 Fiber)

EACH
6,893.12000

2.000
EACH
10,431.75000

1.000
EACH
13,965.00000

oadside 7.000
EACH
8,881.95000

1.000
EACH
148,844.85000

0.000
EACH
183,402.20000

1.000
EACH
89,236.08000

3.000
EACH
26,353.95000

6,575.000
LF
3.60000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

2.000
0.000
2.000

8.000
0.000
8.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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ESTIMATE RUN 07/15/2020

AMOUNT
THIS
PERIOD

0.00

15:43:44

CUMULATIVE
AMOUNT

0.00

25,662.00

55,144.96

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1780 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1790 614-87320 *Closed Circuit Television 3.000 1.000
EACH 0.000 0.00
13,322.40000 1.000 13,322.40
1795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,272.45000 0.000 0.00
1796 614-87350 Test Fiber Optic Cable (FR36) 0.000 0.000
LS 0.000 0.00
17,341.95000 0.000 0.00
1800 614-87402 *Breakaway Tapered ITS Pole Steel (40 Feet) 4.000 2.000
EACH 0.000 0.00
11,632.95000 2.000 23,265.90
1800 MATERIAL ALLOWANCE Pole, Breakaway ITS 2.000
EACH 0.000 0.00
2,450.00000 2.000 4,900.00
1805 614-87413 *Fiber Optic Cable (Multi Mode) (12 Strands) 5,890.000 3,390.000
LF 0.000 0.00
4.04000 3,390.000 13,695.60
1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00

CAT 0220 CURRENT AMT$ 1,861,497.72 $ 130,749.70 $ 476,256.77
CAT NOO0300 STRUCTURES

1812 206-00000 Str Excav 8,477.000 5,735.000
cY 0.000 0.00

15.54000 5,735.000 89,121.90
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PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1813 206-00100 Str Bkfl (CL 1) 10,215.000 5,756.000
cYy 720.000 32,054.40
44.52000 6,476.000 288,311.52

1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 5,756.000
CY 720.000 6,393.60
8.88000 6,476.000 57,506.88

1815 420-00000 *Geomembrane 3,437.000 1,679.970
SY 388.500 4,265.73
10.98000 2,068.470 22,711.80

1820 502-00460 Pile Tip 162.000 104.000
EACH 0.000 0.00
186.73000 104.000 19,419.92

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 6.000
EACH 0.000 0.00
103.33330 6.000 620.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000
EACH 0.000 0.00
140.00000 8.000 1,120.00

1820 MATERIAL ALLOWANCE Pile Driving Point 12.000
EACH 0.000 0.00
140.00000 12.000 1,680.00

1820 MATERIAL ALLOWANCE Pile Driving Point 16.000
EACH 0.000 0.00
140.00000 16.000 2,240.00

1820 MATERIAL ALLOWANCE Pile Driving Point 10.000
EACH 0.000 0.00
85.00000 10.000 850.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 26.000 26.000
EACH 0.000 0.00
1,779.45000 26.000 46,265.70

1830 502-11489 *Steel Piling (HP 14x89) 10,747.920 7,093.060
LF 0.000 0.00
91.75000 7,093.060 650,788.26
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83501 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 376.940
LF 0.000 0.00
45.83500 376.940 17,277.04

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 720.000
LF 0.000 0.00
45.83500 720.000 33,001.20

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000
LF 0.000 0.00
45.83500 480.000 22,000.80

1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 962.620 147.020
502.13
) LF 0.000 0.00
73.40000 147.020 10,791.27

1835 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00

188.08000 0.000 0.00

1840 504-04425 Architectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
CcY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 5.000
EACH 1.000 4,926.29
4,926.29000 6.000 29,5657.74
1855 515-00120 *Waterproofing (Membrane) 8,076.000 3,087.850
SY 814.000 12,950.74
15.91000 3,901.850 62,078.43
1860 515-00400 *Concrete Sealer 437.000 36.960
SY 56.500 735.63
13.02000 93.460 1,216.85
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 306.000
LF 0.000 0.00
245.61000 306.000 75,156.66
1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1865 MATERIAL ALLOWANCE Expansion Device 283.000
LF 0.000 0.00
102.60000 283.000 29,035.80
1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00
1875 601-03040 *Concrete Class D (Bridge) 3,875.000 2,166.990
CY 100.690 72,456.52
719.60000 2,267.680 1,631,822.53
1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00
12.99142 0.000 0.00
1875 MATERIAL ALLOWANCE Deck Panels 0.000
cY 0.000 0.00

16.99308 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
cY 0.000 0.00

16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 0.000
1875-004
cYy 0.000 0.00

20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000
cY 0.000 0.00
20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-008,009 0.000
cYy 0.000 0.00
22.80248 0.000 0.00

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
NCU 0.000 0.00
22.80248 0.000 0.00

1875 MATERIAL ALLOWANCE Conc, CL D Adjustment Report 2,497.370
NCU -100.690 -2,295.98
22.80248 2,396.680 54,650.25

1880 601-03050 *Concrete Class D (Wall) 214.000 59.460
cY 0.000 0.00
564.15000 59.460 33,544.36

1885 601-40301 *Structural Concrete Coating 17,522.000 2,288.500
SF 3,136.500 4,547.93
1.45000 5,425.000 7,866.25

1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00

1895 602-00000 *Reinforcing Steel 3,940.000 3,082.400
LB 0.000 0.00
1.06000 3,082.400 3,267.34
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PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1900 602-00020 *Reinforcing Steel (Epoxy Coated) 751,337.000 403,973.370
LB 0.000 0.00
1.24000 403,973.370 500,926.98
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
SY 0.000 0.00
31.50000 0.000 0.00
1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 99.000
LF 0.000 0.00
89.87000 99.000 8,897.13
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 99.000
LF 0.000 0.00
124.89000 99.000 12,364.11
1925 606-11030 *Bridge Rail Type 10M 932.000 463.000
LF 0.000 0.00
158.81000 463.000 73,529.03
1925 MATERIAL ALLOWANCE Bridge Rail 159.000
LF 0.000 0.00
73.80000 159.000 11,734.20
1925 MATERIAL ALLOWANCE Bridge Rail 310.000
LF 0.000 0.00
73.80000 310.000 22,878.00
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 97.500
LF 0.000 0.00
51.22000 97.500 4,993.95
1935 613-00200 *2 Inch Electrical Conduit 1,882.000 1,861.000
LF 0.000 0.00
12.55000 1,861.000 23,355.55
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 1,188.000
LF 0.000 0.00

253.37000 1,188.000 301,003.56
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1940 MATERIAL ALLOWANCE Intermediate Diaphragms 971.999
LF 0.000 0.00
5.24805 971.999 5,101.10
1940 MATERIAL ALLOWANCE Prestress Girder 972.000
LF 0.000 0.00
155.82000 972.000 151,457.04
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 7,191.000
SF 0.000 0.00
56.09000 7,191.000 403,343.19
1945 MATERIAL ALLOWANCE Prestress Girder 258.000
SF 0.000 0.00
36.32000 258.000 9,370.56
1945 MATERIAL ALLOWANCE Prestressed Box Less than 0.000
32"--DP-DQ-DR-Ph 2
SF 3,447.000 125,195.04
36.32000 3,447.000 125,195.04
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 0.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 8,983.000
EACH 0.000 0.00
36.32000 8,983.000 326,262.56
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 14,728.000 14,728.000
008
SF 0.000 0.00
51.02000 14,728.000 751,422.56
1951 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.32000 0.000 0.00
1955 641-10000 *Shotcrete 0.000 0.000
SY 0.000 0.00
117.86000 0.000 0.00
1981 206-01800 Shoring (A 20) 1.000 1.000
LS 0.000 0.00

63,801.42000 1.000 63,801.42



CONTID:
PCN:
PROJECT:

CAT NO0300

1986 206-01801

1991 206-01802

1996 206-01803

2001 206-01804

2006 206-01805

2033 606-10705

CAT NO0310

1836 503-00036

1841 504-04425

1846  507-00000

1906 605-83002

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

STRUCTURES

Shoring (A 21)

Shoring (A 22)

Shoring (A 23)

Shoring (A 24)

Shoring (A 25)

Brdg Rail Ty 7 (Spec)

WALLS (Noise, Median, Outside)

Drilled Caisson (36 In)

Architectural Precast Concrete Panel

Conc S and D Pave

Geocomp Drain (w/ Pipe)

ESTIMATE NO: 0017

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
60,158.60000

1.000
LS
85,242.89000

1.000
LS
85,242.89000

1.000
LS
123,760.44000

1.000
LS
34,602.92000
1,573.000
LF
124.89000
CAT 0300
5,900.000
LF
188.08000
57,780.000
SF
32.42000
30.000
CcY
840.00000
445.000
SY

31.50000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
-0.300
0.700

1.000
-0.300
0.700

0.000
0.000
0.000

CURRENT AMT$ 9,153,525.16

1,600.000
0.000
1,600.000

14,630.000
0.000
14,630.000

15.200
0.000
15.200

257.000
0.000
257.000

Page 51
ESTIMATE RUN 07/15/2020

15:43:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
60,158.60
0.00
85,242.89
0.00
85,242.89
-37,128.13
86,632.31
-10,380.88
24,222.04
0.00
0.00

213,720.89 $ 6,418,160.41

0.00
300,928.00

0.00
474,304.60

0.00
12,768.00

0.00
8,095.50



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 52

PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1956 641-10000 Shotcrete 0.000 0.000
SY 0.000 0.00
117.86000 0.000 0.00
1957 641-10010 Initial Shotcrete Facing 1,780.000 1,780.000
SF 0.000 0.00
13.10000 1,780.000 23,318.00
1960 206-00000 *Structure Excavation 19,108.000 12,507.000
cY 0.000 0.00
15.54000 12,507.000 194,358.78
1965 206-00050 *Structure Backfill (Special) 881.000 881.000
cY 0.000 0.00
86.14000 881.000 75,889.34
1970 206-00100 *Structure Backfill (Class 1) 27,169.000 15,535.000
cY 0.000 0.00
44.52000 15,535.000 691,618.20
1975 206-00360 *Mechanical Reinforcement of Soil 14,992.000 8,303.000
cY 0.000 0.00
8.88000 8,303.000 73,730.64
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
60,158.60000 0.000 0.00
1990 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
1995 206-01803 *Shoring (Area 23) 0.000 0.000
LS 0.000 0.00

85,242.89000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 53

PCN: 22590-BID ESTIMATE RUN 07/15/2020

PROJECT: NHPP0252-476 ESTIMATE NO: 0017 15:43:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

2000 206-01804 *Shoring (Area 24) 0.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 0.000 0.000
LS 0.000 0.00
34,602.92000 0.000 0.00
2007 420-00000 Geomembrane 6,782.000 3,556.000
Sy 0.000 0.00
10.98000 3,556.000 39,044.88
2010 504-04420 *Precast Panel Facing 22,200.000 12,543.000
SF 0.000 0.00
38.14000 12,543.000 478,390.02
2015 504-06406 *Soil Nail 1,740.000 1,740.000
LF 0.000 0.00
38.97000 1,740.000 67,807.80
2016 504-06410 Verification Testing 3.000 3.000
EACH 0.000 0.00
2,625.00000 3.000 7,875.00
2017 515-00400 Concrete Sealer 3,814.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
2018 601-03050 Conc CL D (Wall) 3,212.000 2,881.800
cY 0.000 0.00
564.15000 2,881.800 1,625,767.47
2019 601-40301 Struct Conc Coating 156,222.000 38,899.000
SF 1,128.000 1,635.60
1.45000 40,027.000 58,039.15
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 29,260.000
SF 0.000 0.00
1.34000 29,260.000 39,208.40
2025 602-00000 *Reinforcing Steel 124,007.000 118,495.000
LB 0.000 0.00

1.06000 118,495.000 125,604.70



CONTID:
PCN:
PROJECT:

C22590
22590-BID
NHPP0252-476

ESTIMATE NO: 0017

COLORADO DEPARTMENT OF TRANSPORTATION

Page 54
ESTIMATE RUN 07/15/2020

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0310

2030 602-00020

2032 606-10700

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

2035 620-00002

2040 620-00005

2045 620-00012

2050 620-00020

WALLS (Noise, Median, Outside)

*Reinforcing Steel (Epoxy Coated)

Brdg Rail Ty 7

Field Office (Class 2)

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

144,853.000
LB
1.24000

2,953.000
LF
89.87000

131,361.000
0.000
131,361.000

1,645.000
0.000
1,645.000

CATO0310 CURRENT AMT$  8,623,452.93

3.000
EACH
100,809.86000

1.000
EACH
796,559.65000

1.000
EACH
67,041.14000

4.000
EACH
5,670.00000

3.000
0.000
3.000

0.900
0.050
0.950

1.000
0.000
1.000

4.000
0.000
4.000

CAT 0400 CURRENT AMT$ 1,188,710.37

PROJECT TOTAL CURRENT AMT $19,666,418.02

15:43:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
162,887.64
0.00
147,836.15

1,635.60 $ 4,607,472.27

0.00

302,429.58
39,827.98

756,731.67

0.00
67,041.14

0.00
22,680.00

$ 5,048,023.88  $68,707,648.87



